SECTION 8 - Canital Imnrovement Proiects (CIPs) Manaaed bv Public Works

CAPITAL PROJECTS UPDATE

2nd Quarter FY 2011-12

Project Milestone Phase Completion Percentage for 11/12 FY
Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated
Appropriated | of Funding | Expended through: Project
Expended Design, Milestone Phase
Construction, Completed at
or Other 06/30/12
WBS No. Project Title/Description 0-10% | 10-20% | 20-30% | 30-40% | 40-50% [ 50-60% | 60-70% | 70-80% | 80-90% |90-100%
PRELIMINARY ENGINEERING
300430 |Air Park Drive Br @ Oceano Beach Lagoon 50,777 413 1%  Partial Pre Eng Fed Aid| Partial Pre Eng
300434  Huasna River Bridge Replacement 25,000 0 0%  Partial Pre Eng FedAid Partial Pre Eng
300439 El Camino Real @ Santa Margarita Creek Br 6,535 786 12%  Partial Pre Eng Road Fund|  Partial Pre Eng
300461 Flood Cntrl Zn 3 Access Rd to Domestic Tank 125,000 623 0% Construction Outside Agencies Pre Eng
CDBG, Caltrans Minor A,
300465 | Oceano Drainage 248,995 0 0% Design State Hwy Account Pre Eng
552R235689 Flood Cntrl Zn 3 33" Pigging Project 30,000 859 3% Preliminary Eng Outside Agencies Pre Eng
PERMITTING
Prop 1B, Fed HRRR,
300386  Templeton Rd Safety Imp SR 41 to S El Pomar 826,782 146,874 18%|  Env Document Road Fund|  Partial Permit
DESIGN
Fed Aid, St STIP, APCD, Bike
300136  |Price Canyon Road Widening 445,895 17,803 4% Design Lane Cont., Road Fund|  Partial Design
300150  Main Street Hwy 101 PSR/PDS 502,057 4,629 1%|  Env Document Templeton RIF|  Partial Design
300372  Halcyon/Rt 1 Realignment Phase 1 400,000 2,510 1% Design Nipomo 2RIF|  Partial Design
300382  River Grove Drive Bridge 635,480 46,652 7%  Partial Design Fed HBP, Road Fund|  Partial Design
300383 | Co. Serv. Area 10-A Waterline Improvements 0 13,354 0% N/A CSA 10A Water Sales|  Partial Design
300385 |Branch Mill Road Bridge 713,861 34,859 5% Permitting Fed HBP, Road Fund|  Partial Design
300387  Geneseo Road Low Water Crossing 919,866 10,514 1% Partial Right of Way Fed HBP, Road Fund  Partial Design
300397 La Panza Road Widening 1,372,773 91,869 7%|  Env Document Prop 1B, Road Fund Design
300404 | 16th St Ped RR Xing San Miguel 225,805 15,971 % Construction USHA, Fed Aid  Partial Design
300432 | Cypress Mountain Rd Br @ Klau Creek 266,389 26,340 10% Design FedAid|  Partial Design
300437  Vineyard Drive Bike Lanes 633,000 16,854 3% Construction State Aid|  Partial Design
300458  |Naci Water Proj Control Pwr Transmformr for A-SG-1 19,646 0 0% Construction Nacimiento Water Sales Design
535R 155712 Booster Office Remodel/Repair 54,802 0 0% Construction Outside Agency|  Partial Design
589R880200 Co. Serv. Area 18 Digitized Map 20,544 344 2% Construction CSA 18 Reserves Design
RIGHT OF WAY
300180  |Main Street Br @ Santa Rosa Ck 4,076,094 37,398 1% Construction Prop 1B, Fed Aid, Road Fund| Partial Right of Way
AD-15
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300369  Flood Ctrl Zone 3 Rodriguez Waterline Xing 540,194 68,340 13%  Partial Construction Outside Agencies
300463 |Co. Serv. Area 16-Wtr State Water Turnout 379,078 537 0% Construction CSA 16 Reserves
CONSTRUCTION
Nipomo RIF, Fed and State
300142  |Willow Road Interchange 14,356,938 3,123,954 22% Construction Aid
300153  |San Simeon Ck Br, 3.6 Mi E of Hwy 1,727,430 1,385,681 80%  Env Mitigation Fed HBP, Road Fund
300154 |San Simeon Ck Br, 2.6 Mi E of Hwy 1,454,730 1,122,407 7% Env Mitigation Fed HBP, Road Fund
300349 | Avila Beach Dr/1st St Traffic Signal 57,947 13,190 23% Construction Diablo Mitigation Funds
300359 |14th RR Ped Xing San Miguel 100,000 106,349 106% Construction USHA
300360 |Price Cyn Rd Br-Edna (UPRR) Overhd 2,571,384 54,042 2% Construction Fed HBP, Road Fund
300361  Price Cyn Rd Br-West Corral de Piedra 2,400,504 62,303 3% Construction Fed HBP, Road Fund
300388 Mission St Enhancement Phase IlI 273,916 296,823 108% Construction Community Dev. Block Grant
300411 |State Water CVP-SCADA System Renovation 50,878 16,191 32% Construction Water Sales Revenue
300417 | A/C Overlay Willow Road 1,594,126 1,459,982 92% Construction Prop 1B
300422 |A/C Overlay 10-11 229,374 1,630 1% Construction Road Fund
300425 |ADA Ramp Construction 2011 60,000 31,269 52% Construction Road Fund
Grants, Mitigation Funds and
300428  Ferrasci Road Creek Crossing 1,224,277 1,018,278 83% Construction Road Fund
300435 |Maria Vista Estates Onsite Improvements 1,500,917 14,043 1% Construction Performance Bond Proceeds
300448 |Los Osos Wastewater Project 164,198,593 2,176,947 1% Construction USDA and SRF Loans/Grants
300449  Templeton Road Guardrail 55,287 15,181 21% Construction Road Fund
300450  |Nipomo Lighting Haystack Bridge Lights 70,000 20,926 30% Construction Nipomo Ltg Reserves
300459  Naci Water Proj Modification of Fiber Optic Pullboxes 183,018 30,720 17% Construction Nacimiento Water Sales
300460  Flood Cntrl Zn 3 WTP Chemical Containment Imp 65,000 107 0% Construction Outside Agencies
300462  [Flood Cntrl Zn 3 Sample Station Reloc Avila Beach 15,000 9,019 60% Construction Outside Agencies
300466 | ADA Ramp Construction 2012 0 0 0% Construction Road Fund
300467 |A/C Overlay 11-12 2,306,852 0 0% Construction Road Fund
320026 |Co. Ops. Ctr. Waterline Connection to CMC 723,275 342,896 47% Construction General Fund
535R 155711 Salinas Dam Booster Pump Station Upgrade 1,152,295 137,088 12% Construction Outside Agency
CSA 1 Revenues and
575R600102 |Co. Serv. Area 1 Galaxy Park Pump Control Panel 25,000 0 0% Construction Reserves
ENVIRONMENTAL MITIGATION
Nipomo 1 RIF, General Fund
300129  |Willow Rd Extension 4,879,010 2,908,620 60% Env Mitigation Loan
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300353  |Harmony Valley Rd Left Turn Channel Imp 281,705 21,349 8% Env Mitigation State STIP
ON HOLD
300140 | Southland On-Ramp 175,000 0 0% On Hold Nipomo 1 RIF
300147 | Tefft Street & Hwy 101 Ramp Relocation 0 3,731 0% N/A N/A
300223  |Buckley Rd TWLTL Santa Fe to Thread 0 0 0% N/A N/A
300279 |Co. Serv. Area 10-A New Storage Tank 21,501 11,273 52%  Partial Pre Eng Reserves
300289  |South Frontage Road Construction 0 0 0% N/A N/A
300321 |Channel & Left Turn Ln Los Berros/Thompson 148,585 0 0% Permitting Nipomo 2 RIF
300348 |LTL on Nacimiento Lake Dr @ Adelaide Rd 82,750 0 0% AD-15 Nacimiento RIF
300352  Orcutt Rd Widen & Vert. Curve Corr. 0 0 0% N/A N/A
300364 San Luis Bay Dr. Interchange Imp. 197,188 0 0% Design AvilaRIF
300368 |Co. Serv. Area 16-Wtr Repl Water Main on Ctr 22,492 0 0% EnvDocument Reserves
300380 | Orchard Ave Two Way LTL s/o Southland 0 0 0% N/A N/A
300384 |Los Berros at Dale Left Turn Lane 0 0 0% N/A N/A
300393  |Main Street Storm Drain 0 0 0% N/A N/A
300399 |Changeable Message Signs on 101 & 227 167,611 0 0% Construction State Aid
300415 Pomeroy Rd & Augusta 198,131 2,122 1% Partial Utility Coord Pomeroy RIF
300431  Davenport Creek Rd @ Davenport Creek 304 0 0% N/A N/A

Additional Comments or Explanation

AD-15: Public Works Department Procedural Memorandum reference number for advertising, bidding, and awarding public work construction contracts.
N/A (Not Applicable): Projects with no budget or projects that do not conform to our standard project phases.
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